
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/23/2014

ESTIMATE SUMMARY 13:42:23

CONTID: C18899-ALT     ESTIMATE NO: 0029 PROG 2005

PCN: 18899-ALTBID1 COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 COOK TO LOUVIERS BRIDGE PERCENT TIME:

PROJECT NO: FBR0852-107-Steel Alt.        

US-85 COOK TO LOUVIERS BRIDGE (Steel Alternate)

NAME OF ROAD: US-85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 01/23/2014 DATE TIME STARTED 09/19/2012

P.O. BOX 398 DATE LET 08/02/2012 DATE WORK BEGAN 10/01/2012

 DATE AWARDED 08/28/2012 DATE TIME STOPPED 12/03/2013

 DATE CONTRACT EXECUTED 09/19/2012 DATE ACCEPTED 12/03/2013

WICHITA KS 67201                  DATE NOTICE TO PROCEED 09/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,047,692.00 PARTICIPATING $ $ 169,426.50

AWARD PROJECT AMT: 7,929,608.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.00

WORK DAYS

WORK DAYS

100.00%

0.00

169,426.50

169,426.50

169,426.50

$

$

$

$

5,567,515.76

2,480,176.24

8,047,692.00

0.00

8,047,692.00

-118,944.12

0.00

7,928,747.88

0.00

AMOUNT DUE 7,928,747.88 169,426.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,426.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

234.0 TIME ALLOW: 225

ORIG TIME ALLOW: 190
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

20,000.000.800

0.00

0.800

L S 

25,000.00000

0010 Removal of Tree 17.000

0.000

202-00010  
 

6,800.0017.000

0.00

17.000

EACH

400.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

580.001.000

0.00

1.000

EACH

580.00000

0020 Removal of Concrete Box Culvert 9.000

0.000

202-00020  
 

7,875.009.000

0.00

9.000

EACH

875.00000

0025 Removal of Riprap 120.000

0.000

202-00027  
 

660.00120.000

0.00

120.000

SY  

5.50000

0030 Removal of Pipe 935.000

0.000

202-00035  
 

4,815.25935.000

0.00

935.000

LF  

5.15000

0035 Removal of End Section 21.000

0.000

202-00037  
 

840.0021.000

0.00

21.000

EACH

40.00000

0040 *Removal of Delineator 117.000

0.000

202-00090  
 

936.00117.000

0.00

117.000

EACH

8.00000

0045 Removal of Curb and Gutter 82.000

0.000

202-00203  
 

143.5082.000

0.00

82.000

LF  

1.75000

0050 Removal of Concrete Pavement 13,540.000

0.000

202-00210  
 

38,589.0013,540.000

0.00

13,540.000

SY  

2.85000

0055 *Removal of Asphalt Mat 32,882.000

0.000

202-00220  
 

123,307.5032,882.000

0.00

32,882.000

SY  

3.75000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 23,240.000

221.000

202-00250  
 

31,672.3523,461.000

298.35

23,461.000

SF  

1.35000

0065 *Removal of Ground Sign 25.000

0.000

202-00810  
 

1,125.0025.000

0.00

25.000

EACH

45.00000

0070 Removal of Fence 6,559.000

0.000

202-01000  
 

2,951.556,559.000

0.00

6,559.000

LF  

0.45000

0075 Removal Of Silt Fence 0.000

0.000

202-01010  
 

0.000.000

0.00

0.000

LF  

1.25000

0080 *Removal of Guardrail Type 3 325.000

0.000

202-01130  
 

1,170.00325.000

0.00

325.000

LF  

3.60000

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

270.002.000

0.00

2.000

EACH

135.00000

0090 Clean Culvert 1.000

0.000

202-04002  
 

500.001.000

0.00

1.000

EACH

500.00000

0095 Abandon Well 0.000

0.000

202-04100  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0100 *Sandblasting 11,233.000

680.000

202-05150  
 

5,956.5011,913.000

340.00

11,913.000

SF  

0.50000

0105 *Unclassified Excavation (Complete In Place) 146,735.000

0.000

203-00010  
 

601,613.50146,735.000

0.00

146,735.000

CY  

4.10000

0110 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

2.50000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 10.000

0.000

203-01100  
 

950.0010.000

0.00

10.000

HOUR

95.00000

0120 Blading 95.000

0.000

203-01500  
 

12,825.0095.000

0.00

95.000

HOUR

135.00000

0125 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

130.00000

0130 *Potholing 51.500

0.500

203-01597  
 

4,680.0052.000

45.00

52.000

HOUR

90.00000

0135 Structure Excavation 955.000

186.000

206-00000  
 

20,538.001,141.000

3,348.00

1,141.000

CY  

18.00000

0140 *Erosion Log (12 Inch) 4,912.000

0.000

208-00002  
 

19,648.004,912.000

0.00

4,912.000

LF  

4.00000

0145 *Silt Berm 657.000

0.000

208-00004  
 

6,997.05657.000

0.00

657.000

LF  

10.65000

0150 *Silt Fence 2,693.000

0.000

208-00020  
 

3,096.952,693.000

0.00

2,693.000

LF  

1.15000

0155 *Gravel Bag 216.000

0.000

208-00034  
 

1,512.00216.000

0.00

216.000

LF  

7.00000

0160 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0165 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

7.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

10,250.005.000

0.00

5.000

EACH

2,050.00000

0175 *Removal and Disposal of Sediment (Labor) 128.500

0.500

208-00103  
 

5,160.00129.000

20.00

129.000

HOUR

40.00000

0180 *Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

560.007.000

0.00

7.000

HOUR

80.00000

0185 *Sweeping (Sediment Removal) 25.800

0.000

208-00106  
 

3,096.0025.800

0.00

25.800

HOUR

120.00000

0190 Removal of Trash 22.000

0.000

208-00107  
 

1,430.0022.000

0.00

22.000

HOUR

65.00000

0195 *Erosion Control Supervisor 172.000

0.000

208-00206  
 

14,620.00172.000

0.00

172.000

DAY 

85.00000

0200 *Reset Mailbox Structure 1.000

0.000

210-00010  
 

275.001.000

0.00

1.000

EACH

275.00000

0205 *Reset Ground Sign 1.000

0.000

210-00810  
 

300.001.000

0.00

1.000

EACH

300.00000

0210 Modify Inlet 1.000

0.000

210-04020  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0215 *Seeding (Native) 30.030

-0.030

212-00006  
 

11,250.0030.000

-11.25

30.000

ACRE

375.00000

0220 *Soil Conditioning 18.710

-0.010

212-00032  
 

41,140.0018.700

-22.00

18.700

ACRE

2,200.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 25.800

0.000

213-00002  
 

13,545.0025.800

0.00

25.800

ACRE

525.00000

0230 *Spray-on Mulch Blanket 1.820

0.000

213-00012  
 

4,732.001.820

0.00

1.820

ACRE

2,600.00000

0235 *Mulch Tackifier 5,046.900

0.100

213-00061  
 

11,103.405,047.000

0.22

5,047.000

LB  

2.20000

0240 *Soil Retention Blanket (Straw-Coconut) 16,933.000

0.000

216-00201  
 

29,632.7516,933.000

0.00

16,933.000

SY  

1.75000

0245 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

160.00000

0250 Aggregate Base Course (Class 6) 285.840

0.000

304-06000  
 

5,073.66285.840

0.00

285.840

TON 

17.75000

0255 *Hot Mix Asphalt (Patching) (Asphalt) 86.610

-1.520

403-00720  
 

11,330.5885.090

-202.40

85.090

TON 

133.16000

0260 *Emergency Pothole Repair 6.150

0.000

403-00800  
 

1,646.606.150

0.00

6.150

TON 

267.74000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,365.070

-2.360

403-34741  
 

109,016.801,362.710

-188.80

1,362.710

TON 

80.00000

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 120.140

0.000

403-34871  
 

14,779.62120.140

0.00

120.140

TON 

123.02000

0275 *Emulsified Asphalt (Slow-Setting) 217.000

0.000

411-10255  
 

596.75217.000

0.00

217.000

GAL 

2.75000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (10-3/4 Inch) 61,659.000

30.000

412-01075  
 

2,393,533.2061,689.000

1,164.00

61,689.000

SY  

38.80000

0280 MATERIAL ALLOWANCE Rebar & Dowels for PCCP 0.000

0.000

0.000.000

0.00SY  

2.60000

0285 Geotextile (Erosion Control) (Class 1) 3,622.000

0.000

420-00102  
 

9,055.003,622.000

0.00

3,622.000

SY  

2.50000

0290 Steel Sheet Piling (Type I) 2,820.000

0.000

501-00000  
 

28,200.002,820.000

0.00

2,820.000

SF  

10.00000

0295 Riprap (9 Inch) 576.400

-0.400

506-00209  
 

43,200.00576.000

-30.00

576.000

CY  

75.00000

0300 Riprap (12 Inch) 2,456.000

0.000

506-00212  
 

93,328.002,456.000

0.00

2,456.000

CY  

38.00000

0305 Grouted Riprap Slope and Ditch Paving 438.000

0.000

507-00350  
 

52,560.00438.000

0.00

438.000

CY  

120.00000

0310 *Bituminous Slope and Ditch Paving (Asphalt) 25.970

0.000

507-00400  
 

3,458.1725.970

0.00

25.970

TON 

133.16000

0315 18 Inch Reinforced Concrete Pipe 1,618.000

0.000

603-01180  
 

48,540.001,618.000

0.00

1,618.000

LF  

30.00000

0320 36 Inch Reinforced Concrete Pipe 156.000

0.000

603-01360  
 

10,452.00156.000

0.00

156.000

LF  

67.00000

0325 18 Inch Reinforced Concrete End Section 22.000

0.000

603-05018  
 

9,900.0022.000

0.00

22.000

EACH

450.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

755.001.000

0.00

1.000

EACH

755.00000

0335 Inlet Type C (Special) 6.000

0.000

604-00350  
 

14,700.006.000

0.00

6.000

EACH

2,450.00000

0340 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0345 Inlet Type 13 (5 Foot) 5.000

0.000

604-13005  
 

9,050.005.000

0.00

5.000

EACH

1,810.00000

0350 *Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

18,250.005.000

0.00

5.000

EACH

3,650.00000

0355 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

9,400.002.000

0.00

2.000

EACH

4,700.00000

0360 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

5,735.001.000

0.00

1.000

EACH

5,735.00000

0365 Inlet Type R Special (5 Foot) 4.000

0.000

604-19405  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0370 *Inlet Type R Special (10 Foot) 3.000

0.000

604-19410  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0375 *End Post 16.000

0.000

607-00005  
 

2,062.4016.000

0.00

16.000

EACH

128.90000

0380 *Corner and Line Brace Post 11.000

0.000

607-00010  
 

1,987.7011.000

0.00

11.000

EACH

180.70000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Fence Barbed Wire with Metal Posts 8,024.000

0.000

607-01000  
 

10,431.208,024.000

0.00

8,024.000

LF  

1.30000

0390 *Fence (Plastic) 949.000

0.000

607-11525  
 

2,087.80949.000

0.00

949.000

LF  

2.20000

0395 *Curb and Gutter Type 2 (Section I-M) 11,464.000

63.000

609-21011  
 

110,659.2011,527.000

604.80

11,527.000

LF  

9.60000

0400 *Gutter Type 2 (6 Foot) 1,874.000

0.000

609-24006  
 

62,591.601,874.000

0.00

1,874.000

LF  

33.40000

0405 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

0.000

LF  

12.80000

0410 *Curb Type 6 (Section M) 222.000

0.000

609-60011  
 

12,352.08222.000

0.00

222.000

LF  

55.64000

0415 *Median Cover Material (4 Inch Patterned Concrete) 33,513.000

-485.000

610-00024  
 

167,121.6833,028.000

-2,454.10

33,028.000

SF  

5.06000

0420 *Delineator (Type I) 65.000

0.000

612-00001  
 

1,300.0065.000

0.00

65.000

EACH

20.00000

0425 *Delineator (Type II) 109.000

0.000

612-00002  
 

2,398.00109.000

0.00

109.000

EACH

22.00000

0430 *Delineator (Type III) 95.000

0.000

612-00003  
 

2,280.0095.000

0.00

95.000

EACH

24.00000

0435 *Electrical Conduit (Plastic)(Multiduct) 7,914.000

0.000

613-03491  
 

79,140.007,914.000

0.00

7,914.000

LF  

10.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE Plastic Multiduct 0.000

0.000

0.000.000

0.00LF  

1.53000

0435 MATERIAL ALLOWANCE Multiduct Conduit 0.000

0.000

0.000.000

0.00LF  

1.67000

0440 *Electrical Conduit (Plastic)(Multiduct)(Bored) 4,267.000

0.000

613-03492  
 

76,806.004,267.000

0.00

4,267.000

LF  

18.00000

0440 MATERIAL ALLOWANCE Multiduct conduit 0.000

0.000

0.000.000

0.00LF  

1.67000

0445 *Pull Box (24"x36"x24") 16.000

-1.000

613-07023  
 

12,000.0015.000

-800.00

15.000

EACH

800.00000

0450 *Sign Panel (Class I) 141.000

0.000

614-00011  
 

2,820.00141.000

0.00

141.000

SF  

20.00000

0455 *Sign Panel (Class II) 145.000

0.000

614-00012  
 

3,190.00145.000

0.00

145.000

SF  

22.00000

0460 *Sign Panel (Class III) 48.000

0.000

614-00013  
 

1,440.0048.000

0.00

48.000

SF  

30.00000

0465 *Steel Sign Support (2-Inch Round)(Post) 197.000

0.000

614-01512  
 

1,182.00197.000

0.00

197.000

LF  

6.00000

0470 *Steel Sign Support (2-Inch Round)(Socket) 18.000

0.000

614-01522  
 

1,350.0018.000

0.00

18.000

EACH

75.00000

0475 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 185.000

0.000

614-01585  
 

3,885.00185.000

0.00

185.000

LF  

21.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14.000

0.000

614-01588  
 

4,900.0014.000

0.00

14.000

EACH

350.00000

0485 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

0.000

LF  

2.00000

0490 Embankment Protector Type 5 4.000

0.000

615-00050  
 

880.004.000

0.00

4.000

EACH

220.00000

0495 *Detour Pavement 4,317.000

0.000

621-00450  
 

138,144.004,317.000

0.00

4,317.000

SY  

32.00000

0500 *18 Inch Drainage Pipe (Class 0) 123.000

0.000

624-20018  
 

4,920.00123.000

0.00

123.000

LF  

40.00000

0505 *24 Inch Drainage Pipe (Class 0) 377.000

5.000

624-20024  
 

16,617.00382.000

217.50

382.000

LF  

43.50000

0510 *36 Inch Drainage Pipe (Class 0) 379.000

0.000

624-20036  
 

22,740.00379.000

0.00

379.000

LF  

60.00000

0515 *42 Inch Drainage Pipe (Class 0) 350.000

0.000

624-20042  
 

23,800.00350.000

0.00

350.000

LF  

68.00000

0520 *48 Inch Drainage Pipe (Class 0) 663.000

0.000

624-20048  
 

47,073.00663.000

0.00

663.000

LF  

71.00000

0525 *Construction Surveying 0.800

0.000

625-00000  
 

47,672.000.800

0.00

0.800

L S 

59,590.00000

0530 *Construction Surveying (Hourly) 18.000

16.000

625-00001  
 

4,250.0034.000

2,000.00

34.000

HOUR

125.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

0.500

L S 

500,000.00000

0540 *Public Information Services 1.000

0.000

626-01000  
 

13,950.001.000

0.00

1.000

L S 

13,950.00000

0545 *Epoxy Pavement Marking 123.000

0.000

627-00005  
 

8,364.00123.000

0.00

123.000

GAL 

68.00000

0550 *Pavement Marking Paint (Low VOC Solvent Base) 277.000

9.000

627-00012  
 

13,156.00286.000

414.00

286.000

GAL 

46.00000

0555 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,106.000

0.000

627-02010  
 

31,063.502,106.000

0.00

2,106.000

SF  

14.75000

0560 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 656.000

0.000

627-30405  
 

10,496.00656.000

0.00

656.000

SF  

16.00000

0565 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

204.000

0.000

627-30410  
 

2,703.00204.000

0.00

204.000

SF  

13.25000

0570 *Flagging 2,755.000

0.000

630-00000  
 

60,610.002,755.000

0.00

2,755.000

HOUR

22.00000

0575 *Traffic Control Inspection 128.000

0.000

630-00007  
 

10,240.00128.000

0.00

128.000

DAY 

80.00000

0580 *Traffic Control Management 143.000

0.000

630-00012  
 

77,220.00143.000

0.00

143.000

DAY 

540.00000

0585 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

3,000.006.000

0.00

6.000

EACH

500.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Barricade (Type 3 M-B) (Temporary) 12.000

0.000

630-80336  
 

1,200.0012.000

0.00

12.000

EACH

100.00000

0595 *Construction Traffic Sign (Panel Size A) 50.000

0.000

630-80341  
 

1,250.0050.000

0.00

50.000

EACH

25.00000

0600 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

1,800.0072.000

0.00

72.000

EACH

25.00000

0605 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

100.004.000

0.00

4.000

EACH

25.00000

0610 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0615 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0620 *Drum Channelizing Device 324.000

0.000

630-80360  
 

6,480.00324.000

0.00

324.000

EACH

20.00000

0625 *Drum Channelizing Device (With Light) (Flashing) 7.000

0.000

630-80363  
 

140.007.000

0.00

7.000

EACH

20.00000

0630 *Concrete Barrier (Temporary) 215.000

0.000

630-80370  
 

8,600.00215.000

0.00

215.000

LF  

40.00000

0635 *Traffic Cone 100.000

0.000

630-80380  
 

500.00100.000

0.00

100.000

EACH

5.00000

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0650 F/A Fuel Cost Adjustment 4,350.310

0.000

700-70016  
 

4,350.314,350.310

0.00

4,350.310

F A 

1.00000

0655 F/A Roadway Smoothness Incentive -14,539.580

0.000

700-70018  
 

-14,539.58-14,539.580

0.00

-14,539.580

F A 

1.00000

0660 F/A Asphalt Cement Cost Adjustment 4,741.370

0.000

700-70019  
 

4,741.374,741.370

0.00

4,741.370

F A 

1.00000

0665 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0670 F/A Quality Incentive Payment 0.000

109,192.300

700-70025  
 

109,192.30109,192.300

109,192.30

109,192.300

F A 

1.00000

0675 F/A Power Lines 39,300.390

0.000

700-70200  
 

39,300.3939,300.390

0.00

39,300.390

F A 

1.00000

0680 F/A Erosion Control 2,811.360

0.000

700-70380  
 

2,811.362,811.360

0.00

2,811.360

F A 

1.00000

1120 Delin (Flex) (Surf Mount) 12.000

0.000

612-00039  
 

554.4012.000

0.00

12.000

EACH

46.20000

1125 F/A Installation of Fiber Optic (TMS) Manhole 4,742.440

30.670

700-70034  
 

4,773.114,773.110

30.67

4,773.110

F A 

1.00000

1135 F/A On-The-Job Trainee 2,381.000

0.000

700-70021  
 

4,762.002,381.000

0.00

2,381.000

HOUR

2.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 Added Item (Dollar)/ Price adjustment for out of Spec 
concrete.

-311.950

0.000

900-00006  
 

-311.95-311.950

0.00

-311.950

DOL 

1.00000

1150 F/A CV-1 Manhole 0.000

55,640.210

700-70035  
 

55,640.2155,640.210

55,640.21

55,640.210

F A 

1.00000

1160 Barricade (Ty 3 F-B) 1.000

0.000

614-80312  
 

1,562.001.000

0.00

1.000

EACH

1,562.00000

1170 Added Item (Dollar)/ 0.000

-180.000

900-00006  
 

-180.00-180.000

-180.00

-180.000

DOL 

1.00000

CAT 5,589,165.76169,426.505,589,165.76CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0685 Clearing and Grubbing 0.200

0.000

201-00000  
 

5,000.000.200

0.00

0.200

L S 

25,000.00000

0690 *Removal of Guardrail Type 3 288.000

0.000

202-01130  
 

1,036.80288.000

0.00

288.000

LF  

3.60000

0695 *Removal of End Anchorage 12.000

0.000

202-01300  
 

1,620.0012.000

0.00

12.000

EACH

135.00000

0700 *Unclassified Excavation (Complete In Place) 7,000.000

0.000

203-00010  
 

28,700.007,000.000

0.00

7,000.000

CY  

4.10000

0705 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

2.50000

0710 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.15000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0715 *Concrete Washout Structure 2.000

0.000

208-00045  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0720 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,100.002.000

0.00

2.000

EACH

2,050.00000

0725 *Erosion Control Supervisor 63.000

0.000

208-00206  
 

5,355.0063.000

0.00

63.000

DAY 

85.00000

0730 *Seeding (Native) 0.800

0.000

212-00006  
 

300.000.800

0.00

0.800

ACRE

375.00000

0735 *Soil Conditioning 0.800

0.000

212-00032  
 

1,760.000.800

0.00

0.800

ACRE

2,200.00000

0740 *Mulching (Weed Free Hay) 0.800

0.000

213-00002  
 

420.000.800

0.00

0.800

ACRE

525.00000

0745 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,600.00000

0750 *Mulch Tackifier 120.000

0.000

213-00061  
 

264.00120.000

0.00

120.000

LB  

2.20000

0755 *Soil Retention Blanket (Straw-Coconut) 2,440.000

0.000

216-00201  
 

4,270.002,440.000

0.00

2,440.000

SY  

1.75000

0760 Geotextile (Erosion Control) (Class 1) 1,365.000

0.000

420-00102  
 

3,412.501,365.000

0.00

1,365.000

SY  

2.50000

0765 *Guardrail Type 3 (6-3 Post Spacing) 968.000

0.000

606-00301  
 

14,907.20968.000

0.00

968.000

LF  

15.40000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0770 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

2,560.004.000

0.00

4.000

EACH

640.00000

0775 *Transition Type 3G 4.000

0.000

606-01370  
 

4,340.004.000

0.00

4.000

EACH

1,085.00000

0780 *Transition Type 3H 4.000

0.000

606-01380  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0785 *Transition Type 3J 1.000

0.000

606-01385  
 

855.001.000

0.00

1.000

EACH

855.00000

0790 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

840.001.000

0.00

1.000

EACH

840.00000

0795 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

4,140.003.000

0.00

3.000

EACH

1,380.00000

0800 *Curb Type 4 (Section M) 520.000

0.000

609-40011  
 

6,656.00520.000

0.00

520.000

LF  

12.80000

0805 *Median Cover Material (4 Inch Patterned Concrete) 1,539.000

0.000

610-00024  
 

7,787.341,539.000

0.00

1,539.000

SF  

5.06000

0810 *Construction Surveying 0.200

0.000

625-00000  
 

11,918.000.200

0.00

0.200

L S 

59,590.00000

0815 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

0.500

L S 

500,000.00000

0820 *Flagging 259.000

0.000

630-00000  
 

5,698.00259.000

0.00

259.000

HOUR

22.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0825 *Traffic Control Inspection 124.000

0.000

630-00007  
 

9,920.00124.000

0.00

124.000

DAY 

80.00000

0830 *Traffic Control Management 14.000

0.000

630-00012  
 

7,560.0014.000

0.00

14.000

DAY 

540.00000

0835 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

200.002.000

0.00

2.000

EACH

100.00000

0840 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0845 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,000.0050.000

0.00

50.000

EACH

20.00000

0850 *Concrete Barrier (Temporary) 145.000

0.000

630-80370  
 

5,800.00145.000

0.00

145.000

LF  

40.00000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1105 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

8,580.003.000

0.00

3.000

EACH

2,860.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

1110 Const Traf Sign (Spec) 68.000

0.000

630-80344  
 

2,138.6068.000

0.00

68.000

SF  

31.45000

1115 *Reset Impact Attenuator 1.000

0.000

210-01300  
 

880.001.000

0.00

1.000

EACH

880.00000

1155 F/A 1.046

0.000

700-70036  
 

5,230.001.046

0.00

1.046

F A 

5,000.00000

CAT 415,798.440.00415,798.44CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE G-16-E 

0875 Removal of Bridge 1.000

0.000

202-00400  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0880 Structure Excavation 920.000

0.000

206-00000  
 

16,560.00920.000

0.00

920.000

CY  

18.00000

0885 *Structure Backfill (Class 1) 429.000

0.000

206-00100  
 

19,305.00429.000

0.00

429.000

CY  

45.00000

0890 Structure Backfill (Class 2) 83.000

0.000

206-00200  
 

1,535.5083.000

0.00

83.000

CY  

18.50000

0895 Mechanical Reinforcement of Soil 429.000

0.000

206-00360  
 

7,893.60429.000

0.00

429.000

CY  

18.40000

0900 *Shoring 1.000

0.000

206-01750  
 

17,750.001.000

0.00

1.000

L S 

17,750.00000

0905 *Drilled Caisson (36 Inch) 928.000

0.000

503-00036  
 

171,680.00928.000

0.00

928.000

LF  

185.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0910 *Concrete Sealer 1,341.000

0.000

515-00400  
 

9,896.581,341.000

0.00

1,341.000

SY  

7.38000

0915 Bridge Expansion Device (0-4 Inch) 180.000

0.000

518-01004  
 

27,000.00180.000

0.00

180.000

LF  

150.00000

0920 *Concrete Class D (Bridge) 76.600

0.000

601-03040  
 

32,555.0076.600

0.00

76.600

CY  

425.00000

0925 *Concrete Class H 509.200

0.000

601-05000  
 

216,410.00509.200

0.00

509.200

CY  

425.00000

0930 *Bridge Deck Finish (Sawed Grooves) 915.000

0.000

601-40250  
 

2,809.05915.000

0.00

915.000

SY  

3.07000

0935 *Structural Concrete Coating 251.000

0.000

601-40300  
 

3,586.79251.000

0.00

251.000

SY  

14.29000

0940 *Reinforcing Steel (Epoxy Coated) 80,700.000

0.000

602-00020  
 

88,770.0080,700.000

0.00

80,700.000

LB  

1.10000

0945 *Bridge Rail Type 10M 240.000

0.000

606-11030  
 

30,000.00240.000

0.00

240.000

LF  

125.00000

0950 *3 Inch Electrical Conduit (Plastic) 250.000

0.000

613-01300  
 

2,500.00250.000

0.00

250.000

LF  

10.00000

0955 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6,489.000

0.000

618-01992  
 

279,027.006,489.000

0.00

6,489.000

SF  

43.00000

0955 MATERIAL ALLOWANCE Concrete Box Girders 0.000

0.000

0.000.000

0.00SF  

30.66000
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PCN: 18899-ALTBID1 ESTIMATE RUN

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0955 MATERIAL ALLOWANCE Precast Prestressed Box Girders 0.000

0.000

0.000.000

0.00SF  

30.66000

1140 Added Item (Dollar)/ Price Adjustment for Out of Spec 
Concrete

-552.500

0.000

900-00006  
 

-552.50-552.500

0.00

-552.500

DOL 

1.00000

CAT 966,726.020.00966,726.02CURRENT AMT0350 $ $ $

CAT NO0351 BE STRUCTURE G-16-F 

0960 *Removal of Bridge 1.000

0.000

202-00400  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0965 Structure Excavation 1,160.000

0.000

206-00000  
 

20,880.001,160.000

0.00

1,160.000

CY  

18.00000

0970 Structure Backfill (Class 1) 879.000

0.000

206-00100  
 

39,555.00879.000

0.00

879.000

CY  

45.00000

0975 Structure Backfill (Class 2) 125.000

0.000

206-00200  
 

2,312.50125.000

0.00

125.000

CY  

18.50000

0980 Mechanical Reinforcement of Soil 879.000

0.000

206-00360  
 

16,173.60879.000

0.00

879.000

CY  

18.40000

0985 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,497.001.000

0.00

1.000

L S 

2,497.00000

0990 *Monitoring Technician 13.000

0.000

250-00050  
 

963.3013.000

0.00

13.000

HOUR

74.10000

0995 *Health and Safety Officer 6.000

0.000

250-00110  
 

504.366.000

0.00

6.000

HOUR

84.06000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1000 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

108.00000

1005 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

40.00000

1010 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

42.75000

1015 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

40.70000

1020 *Drilled Caisson (36 Inch) 625.000

0.000

503-00036  
 

115,625.00625.000

0.00

625.000

LF  

185.00000

1025 *Structural Steel 276,529.000

0.000

509-00000  
 

414,793.50276,529.000

0.00

276,529.000

LB  

1.50000

1025 MATERIAL ALLOWANCE Steel Girders & diaphragms 0.000

0.000

0.000.000

0.00LB  

0.88800

1030 *Concrete Sealer 1,421.000

0.000

515-00400  
 

10,486.981,421.000

0.00

1,421.000

SY  

7.38000

1035 Bridge Expansion Device (0-4 Inch) 192.000

0.000

518-01004  
 

28,800.00192.000

0.00

192.000

LF  

150.00000

1040 *Concrete Class D (Bridge) 89.800

0.000

601-03040  
 

38,165.0089.800

0.00

89.800

CY  

425.00000

1045 *Concrete Class KS 354.200

0.000

601-05012  
 

150,535.00354.200

0.00

354.200

CY  

425.00000
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PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1050 *Bridge Deck Finish (Sawed Grooves) 975.000

0.000

601-40250  
 

2,993.25975.000

0.00

975.000

SY  

3.07000

1055 *Structural Concrete Coating 301.000

0.000

601-40300  
 

4,301.29301.000

0.00

301.000

SY  

14.29000

1060 *Reinforcing Steel (Epoxy Coated) 141,360.000

0.000

602-00020  
 

155,496.00141,360.000

0.00

141,360.000

LB  

1.10000

1065 *Bridge Rail Type 10M 284.000

0.000

606-11030  
 

35,500.00284.000

0.00

284.000

LF  

125.00000

1070 *3 Inch Electrical Conduit (Plastic) 282.000

0.000

613-01300  
 

2,820.00282.000

0.00

282.000

LF  

10.00000

CAT 1,082,401.780.001,082,401.78CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 2) 0.500

0.000

620-00002  
 

5,500.000.500

0.00

0.500

EACH

11,000.00000

1080 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

8,500.000.500

0.00

0.500

EACH

17,000.00000

1085 Sanitary Facility 0.500

0.000

620-00020  
 

1,250.000.500

0.00

0.500

EACH

2,500.00000

1165 Liquidated Damages -9.000

0.000

620-00045  
 

-36,900.00-9.000

0.00

-9.000

DAY 

4,100.00000

CAT -21,650.000.00-21,650.00CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 0.500

0.000

620-00002  
 

5,500.000.500

0.00

0.500

EACH

11,000.00000



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18899-ALTBID1 ESTIMATE RUN 01/23/2014

PROJECT: FBR0852-107-SteelAlt          ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:23

CUMULATIVE
AMOUNT

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1095 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

8,500.000.500

0.00

0.500

EACH

17,000.00000

1100 Sanitary Facility 0.500

0.000

620-00020  
 

1,250.000.500

0.00

0.500

EACH

2,500.00000

CAT 15,250.000.0015,250.00CURRENT AMT0450 $ $ $

$ 8,047,692.00169,426.50$8,047,692.00$CURRENT AMTPROJECT TOTAL


